
ALBEMARLE 
CHARLOTTESVILLE 
REGIONAL JAIL 
RENOVATION 
AND EXPANSION
MARCH 2, 2022

MARTIN KUMER, SUPERINTENDENT

TONY BELL, MOSELEY ARCHITECTS 

1



BRIEF 
HISTORY OF 
THE JAIL

Current facility opened in 1975 to combine Albemarle 
County and Charlottesville City Jails

The facility’s rated capacity increased to 209 after two 
additions in the 1990s

Nelson County became the third Jail member in 1997 
and the final expansion was completed, in 2000, bringing 
capacity to 329

Average Daily Population, ADP, has been as high as 600 
in 2008 and as low as 265 in January 2022; the January 
2022 ADP is the lowest in 20 years

Current authorized staffing level is 161 employees  

Renovation and expansion area is approximately 56,000 
square feet and will be contained within the current 
facility’s 152,900 square feet
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HOW DID WE GET HERE

Sept 2019 Board 
Meeting,  ACRJ 

submitted a flooring and 
HVAC replacement 

project totaling $1.25M

A Facility Condition 
Assessment, FCA, was 
conducted to identify, 
prioritize and guide 

future projects 

The Board hired 
Moseley Architects to 
conduct a Community 

Based Corrections Plan, 
CBCP

Public engagements 
were held to collect 
feedback from the 

community and 
stakeholders

Moseley presented the 
CBCP results to the 

Board at the December 
2021 meeting

The Board indicated it 
would seek 

reimbursement from 
the state for 25% of all 

eligible renovation costs

The  Board adopted a 
resolution directing 

Moseley to submit the 
CBCP to the 

Department of 
Corrections

The CBCP was 
submitted on 

December 31, 2021
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Facility Condition Assessment Findings
The facility requires significant upgrades and replacement to its HVAC, electrical systems 
and other major mechanical systems over the next 10 years.  In addition to interior 
fixtures, lighting and security devices, etc.  The FCA does not determine staff, inmate or 
public needs.

Community Based Corrections Plan Needs Study Findings

There are no indications in the historical data that suggests the inmate population will 
increase substantially in the future.  After reviewing various alternative forecast models, 
no models indicated an increasing inmate population.   The rated capacity will not 
be increased with the renovation.
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• Replace major mechanical systems 
serving the original facility to improve 
climate control and air quality

• Additional inmate classroom and 
programming space

• Additional administration space
• A larger public visitation area that 

will meet the needs of the public and 
professional visitors.

• Additional security measures for staff 
and inmates

Community Based Corrections Plan Planning Study Findings
Necessary improvements to the physical structure to meet the current 

Board of Corrections Jail Standards include, but not limited to: 

• Additional toilets and showers to 
comply with ADA and new building 
codes

• Redesign inmate housing areas that  
creates an environment that 
encourages mental and physical 
well-being

• A dedicated mental health and 
segregation unit that is conducive to 
improving an inmate’s mental health

• Build an outdoor recreation area
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RENOVATION AND EXPANSION MEETS 
IDENTIFIED GOALS AND OBJECTIVES

Create a space conducive to 
inmate rehabilitation that 
reduces recidivism  

• Use Trauma Informed Design, 
(sound deadening materials, 
stress reducing colors, natural 
sunlight) throughout the 
renovation and expansion

• Add classrooms and 
programming space

• Integrate technology into the 
classrooms and housing areas

Heating, Ventilation and Air 
Conditioning

• Replace existing HVAC units 
with effective and efficient units

• Install an air filtration system 
effective against virus and 
bacteria

• Increase fresh air ventilation 

Conservation of 
Resources

• Use efficient water 
conserving toilets, shower 
head and faucets

• Use natural daylight
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RENOVATION IMPROVES QUALITY AND 
EXPERIENCE FOR ALL CONSUMERS

For Inmates

• Increase square footage per inmate 
in housing areas

• Apply Trauma Informed Design in 
housing areas

• Renovate inmate housing areas to 
create more privacy and security 

• Create an additional outdoor 
recreation area 

• Improved quality of social interaction 
with family – technology based and 
in-person visitation

For Employees

• Incorporate improved safety and 
security measures

• Provide efficient work flow

• Apply Trauma Informed Design in 
staff work areas

• Create work environment for staff 
morale, mental and physical well-
being 

For Community and 
Stakeholders

• New customer service 
area for family and 
professional visitors to 
improve service quality

• Professional visitation area 
with integrated technology  
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KEY 
DECISION 
POINTSDec 

2021

CBCP Planning 
Study & Needs 
Assessment
Submitted to 
the Department 
of Corrections, 
DOC

Mar–
Apr 
2022

Jail Authority 
Approval Of 
Resolution 
seeking 25% 
reimbursement 

Mar–
Apr 
2022

Member 
Jurisdictions  
Renovation 
Presentations 

May 
2022

Resolution to 
Board of Local 
Regional Jails 
(BLRJ)
BLRJ Approves 
CBCP Needs 
Assessment

Jun–Aug 
2022

Application to 
Treasury Board 
for bonds for 
reimbursement
BLRJ Approval 
of CBCP 
Planning Study 

Aug-Sep 
2022

Resolution 
from 
member 
jurisdictions 

Sep–Oct 
2022

DOC submits 
to 
Department 
of Planning 
and Budget 
May 2022

Dec 
2022

Governor 
approval for 
funding and 
inclusion in the 
budget bill 

June 
2023

Receive 
Legislative 
approval 
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PROJECT 
PLANNING, 
DESIGN AND 
CONSTRUCTION 
SCHEDULE

Jun 2023

Advertise RFP 
(Request for 
Proposals)
Select 
Arch/Engineer 
Award Contract

Nov 2023

Virginia 
Department of 
Corrections 
required Value 
Engineering on 
Design 

Mar 2024

Complete 
Construction 
Documents
Secure Authority 
design approvals

May 2024

Advertise for 
Construction 
bids
Receive bids 

Aug 2024

Negotiate 
Contract
Construction 
begins 
(~14 months) 

Nov 2025

Final Completion
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OVERVIEW 
OF 
CURRENT 
COST 
ESTIMATES

Demolition and Renovation: $21,605,481

New Construction: $17,148,118 

Other costs: $7,167,526 

Reimbursable (25% percent eligible costs) : $12,255,353

Total Project Cost: $49,021,414

Total Estimated Cost to Localities:  $36,766,061
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The analysis is based on the following assumptions:

• The project adheres to the schedule presented by Moseley Architects

• The total project cost of $49 million

• The State reimburses 25% (12.5 million) of eligible costs

• Debt Service is allocated based on locality share of inmate days

• Debt is based on a 20-year bond

• Locality share remains constant, numbers below reflect current share

FY 23 FY24 FY25 FY26 FY27 FY28
Operational $4,362,432 $4,399,029 $4,435,933 $4,473,147 $4,510,672 $4,548,512 

Debt Service 0 $72,727 $850,901 $850,901 $1,232,785 $1,233,151 

Total $4,362,432 $4,471,756 $5,286,834 $5,324,048 $5,743,457 $5,781,663 

Share of Debt: Albemarle County
Davenport Public Finance is serving as the financial advisor 
for the renovation and expansion’s Capital Funding Analysis
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Charlottesville FY 23 FY24 FY25 FY26 FY27 FY28
Operational $3,936,689 $4,042,237 $4,474,271 $4,891,386 $5,309,140 $5,343,650 

Debt Service 0 $73,110 $855,385 $855,385 $1,239,280 $1,239,648

Total $$3,936,689 $4115347 $5,329656 $5,746,771 $6,548,420 $6,583,298 

Share of Debt: City of Charlottesville

The analysis is based on the following assumptions:

• The project adheres to the schedule presented by Moseley Architects

• The total project cost of $49 million

• The State reimburses 25% (12.5 million) of eligible costs

• Debt Service is allocated based on locality share of inmate days

• Debt is based on a 20-year bond

• Locality share remains constant, numbers below reflect current share
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Nelson FY 23 FY24 FY25 FY26 FY27 FY28
Operational $1,238,915 $1,259,957 $1,384,373 $1,394,942 $1,461,512 $1,472,312 

Debt Service 0 $10,648 $124,584 $124,584 $180,498 $180,551

Total $1,238,915 $1,270,605 $1,508957 $1,519,526 $1,642,010 $1,652,863 

The analysis is based on the following assumptions:

• The project adheres to the schedule presented by Moseley Architects

• The total project cost of $49 million

• The State reimburses 25% (12.5 million) of eligible costs

• Debt Service is allocated based on locality share of inmate days

• Debt is based on a 20-year bond

• Locality share remains constant, numbers below reflect current share

Share of Debt: County of Nelson
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QUESTIONS
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